COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 12/ 2013

ESTI MATE SUMVARY 14: 55: 03
CONTI D: C18841 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18841- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TI VE ALLOW 311 WORK DAYS
1-70 WLDLI FE FENCI NG MP 87-110 PERCENT TI ME: 2.25 ORI G TI ME ALLOW 311 WORK DAYS
PRQJIECT NO SHE 0701- 215
1-70 WLDLI FE FENCI NG MP 87-110
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTCR:
| DEAL FENCI NG CORPCRATI ON PAY PERI OD ENDI NG 02/ 25/ 2013 DATE TI ME STARTED 02/ 13/2013
5795 | DEAL DRI VE DATE LET 12/ 13/ 2012 DATE WORK BEGAN  02/13/2013
DATE AWARDED 12/ 20/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/11/2013 DATE ACCEPTED
ER E CO 80516 303- 962- 8100 DATE NOTI CE TO PROCEED 02/ 13/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,137, 487.00 PARTICl PATING $ 41, 999. 30 $ 41, 999. 30
AWARD PROJECT AM: $  2,829,927.00 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 1. 34% TOTAL EARNI NGS 41, 999. 30 41,999. 30
FUNDS AVAI LABLE: $  3,095,487.70 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 41, 999. 30 41, 999. 30
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,259.98 -1, 259.98
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 40, 739. 32 40, 739. 32
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 40, 739. 32 40, 739. 32
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 40, 739. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18841-BI D ESTI MATE RUN 03/ 12/ 2013
PRQIECT. SHE 0701- 215 ESTI MATE NO. 0001 14: 55: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
10, 300. 00000 0. 000 0. 00
0010 202- 00010 Renoval of Tree 20. 000 0. 000
EACH 0. 000 0.00
245. 00000 0. 000 0. 00
0015 202- 01000 Renoval of Fence 133, 637. 000 0. 000
LF 0. 000 0.00
0. 40000 0. 000 0. 00
0020 202- 01400 Renoval of Cattle Guard 3. 000 0. 000
EACH 0. 000 0.00
2, 050. 00000 0. 000 0. 00
0025 203-01550 *Dozi ng 40. 000 0. 000
HOUR 0. 000 0.00
135. 00000 0. 000 0. 00
0030 203-01594 *Conbi nation Loader 40. 000 0. 000
HOUR 0. 000 0.00
135. 00000 0. 000 0. 00
0035 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 1. 000 225.00
225. 00000 1.000 225.00
0040 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0. 00
0045 207- 00205 *Topsoi | 120. 000 0. 000
Cy 0. 000 0.00
31. 00000 0. 000 0. 00
0050 208- 00002 Erosion Log (12 Inch) 200. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0055 208- 00045 Concrete Washout Structure 2. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00



CONTI D: C18841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18841-BI D ESTI MATE RUN 03/12/ 2013
PRQJECT: SHE 0701- 215 ESTI MATE NO. 0001 14:55: 03
CURRENT ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00070 *Vehi cl e Tracki ng Pad 2.000 . 000
EACH . 000 0. 00
1, 200. 00000 . 000 0. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 . 000
HOUR . 000 0. 00
95. 00000 . 000 0. 00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 . 000
HOUR . 000 0. 00
44. 00000 . 000 0. 00
0075 208-00205 Er osi on Control Supervisor 40. 000 . 000
HOUR . 000 0. 00
50. 00000 . 000 0. 00
0080 210-00810 *Reset Gound Sign 8. 000 . 000
EACH . 000 0. 00
395. 00000 . 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 200 . 000
ACRE . 000 0. 00
410. 00000 . 000 0. 00
0090 212-00032 Soi | Condi ti oni ng 0. 200 . 000
ACRE . 000 0. 00
365. 00000 . 000 0. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 200 . 000
ACRE . 000 0. 00
5, 470. 00000 . 000 0. 00
0100 304- 06007 *Aggregat e Base Course (C ass 6) 55. 000 . 000
(9 . 000 0. 00
44. 00000 . 000 0. 00
0105 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 20. 000 . 000
TON . 000 0. 00
360. 00000 . 000 0. 00
0110 506- 00212 *Riprap (12 Inch) 96. 000 . 000
(9 . 000 0. 00
145. 00000 . 000 0. 00



CONTI D C18841 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18841- Bl D ESTI MATE RUN 03/ 12/ 2013
PRQJECT: SHE 0701- 215 ESTI MATE NO 0001 14:55: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 601-01025 *Concrete O ass B (M scel | aneous) 55. 000 0. 000
CY 0. 000 0. 00
359. 00000 0. 000 0. 00
0120 603-10180 *18 I nch Corrugated Steel 60. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0125 607-00005 End Post 291. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0130 607-00010 Corner and Line Brace Post 599. 000 0. 000
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0135 607-11350 Fence Deer 27,298. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0140 607-11352 Fence Deer (Wre Mesh) 9, 000. 000 0. 000
LF 777.000 4,001. 55
5. 15000 777.000 4,001. 55
0145 607-11354 Fence Deer (Woden Stays) 17, 000. 000 0. 000
LF 1, 592. 000 1, 990. 00
1. 25000 1, 592. 000 1, 990. 00
0150 607-11360 Fence Deer (Special) 129, 096. 000 0. 000
LF 0. 000 0. 00
5. 35000 0. 000 0. 00
0155 607-11455 Fence Wod 3, 000. 000 0. 000
LF 312. 000 1, 560. 00
5. 00000 312. 000 1, 560. 00
0160 607-60002 *CGanme Ranp 54. 000 0. 000
EACH 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0165 607-60117 16 Foot Gate (Special) 5. 000 0. 000
EACH 0. 000 0. 00
1, 175. 00000 0. 000 0. 00



CONTI D C18841 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18841-BI D ESTI MATE RUN 03/ 12/ 2013
PRQJECT: SHE 0701- 215 ESTI MATE NO 0001 14:55: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 607-60153 3 Foot Gate (Special) 8. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0175 611-00025 *24 Foot Deer Quard 1. 000 0. 000
EACH 0. 000 0. 00
35, 700. 00000 0. 000 0. 00
0180 611-00029 *28 Ft Deer Cuard 2.000 0. 000
EACH 0. 000 0. 00
39, 560. 00000 0. 000 0. 00
0185 611-00031 *30 Foot Deer Quard 2.000 0. 000
EACH 0. 000 0. 00
42, 880. 00000 0. 000 0. 00
0190 611-00033 *32 Foot Deer Quard 2.000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
0195 614-00011 *Sign Panel (Qass I) 123. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0200 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 140. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0205 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 180 2,543. 40
14, 130. 00000 0. 180 2,543. 40
0210 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
0215 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 1, 091. 25
4, 365. 00000 0. 250 1, 091. 25
0220 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 1, 752. 000 0. 000
SF 0. 000 0. 00
26. 90000 0. 000 0. 00



CONTI D C18841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18841-BI D ESTI MATE RUN 03/ 12/ 2013
PRQJECT: SHE 0701- 215 ESTI MATE NO 0001 14:55: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 629-01001  *Survey Monunment (Type 1) 213. 000 0. 000
EACH 0. 000 0. 00
388. 40000 0. 000 0. 00
0230 629-01002  *Survey Monunent (Type 2) 44. 000 0. 000
EACH 0. 000 0. 00
623. 00000 0. 000 0. 00
0235 629-01110 *Locat e Monunents 1, 098. 000 0. 000
HOUR 41. 000 4,592. 00
112. 00000 41. 000 4,592. 00
0240 630-00000 *Fl aggi ng 2,000. 000 0. 000
HOUR 0. 000 0. 00
25. 75000 0. 000 0. 00
0245 630-00007  *Traffic Control Inspection 140. 000 0. 000
DAY 3. 000 1, 140. 00
380. 00000 3. 000 1, 140. 00
0250 630-00012  *Traffic Control Management 311. 000 0. 000
DAY 8. 000 4, 760. 00
595. 00000 8. 000 4, 760. 00
0255 630-80341  *Construction Traffic Sign (Panel Size A) 44. 000 0. 000
EACH 1. 000 5.60
5. 60000 1. 000 5.60
0260 630-80342  *Construction Traffic Sign (Panel Size B) 42. 000 0. 000
EACH 4.500 25.20
5. 60000 4.500 25.20
0265 630-80344 *Construction Traffic Sign (Special) 55. 000 0. 000
SF 27.500 368. 50
13. 40000 27.500 368. 50
0270 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0275 630- 80359 *Portabl e Message Sign Panel 200. 000 0. 000
DAY 0. 000 0. 00
22. 40000 0. 000 0. 00



CONTI D C18841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18841-BI D ESTI MATE RUN 03/ 12/ 2013
PRQIECT: SHE 0701- 215 ESTI MATE NO 0001 14: 55: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0285 630-80370 Concrete Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0290 630- 80380 *Traffic Cone 400. 000 0. 000
EACH 0. 000 0. 00
0. 55000 0. 000 0. 00
0295 700- 70010 F/ A M nor Contract Revisions 299, 550. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 1, 300. 000 1, 300. 00
1. 00000 1, 300. 000 1, 300. 00
0305 700- 70022 F/ A QIT Col orado Training Program 2, 560. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 210-01000 Res Fence CO No. 2 MCR LI No. 1 49, 000. 000 0. 000
LF 19, 408. 000 16, 496. 80
0. 85000 19, 408. 000 16, 496. 80

CAT 0200 CURRENT AMI ¢ 3,133,687.00 % 40, 099. 30 $ 40, 099. 30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0310 620-00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 1. 000 1, 900. 00
CAT 0400 CURRENT AMI  $ 3,800.00 % 1, 900. 00 $ 1, 900. 00

PRQJIECT TOTAL CURRENT AMI $ 3,137,487.00$ 41,999.30 $ 41, 999. 30



